Memorandum @

Date: April 24, 2007
To: Honorable Chairman Bruno A. Barreiro Agenda Item No. 8(J)(1)(F)
and Membatg, Board of County Commissioners

From: George MK,

0
Subject: Additional Appropriation for the Program Management Consultant Providing Services
for the Implementation of the People’s Transportation Plan, Contract No. TR04-PTP1

RECOMMENDATION

It is recommended that the Board approve the expenditure of funding beyond the current $25 million
appropriation approved via Resolution No. R-487-05 for the Program Management Consultant Contract
No. TRO4-PTP1 in order to continue carrying out services necessary for the implementation of the
People’s Transportation Plan (PTP). The original agenda item requesting an additional $19 million
appropriation was scheduled to be presented at the Board meeting of March 6, 2007. The item was
deferred at my request in order to allow Miami-Dade Transit (MDT) sufficient time to respond to
questions regarding contracting practices related to this agreement. The item was again deferred by
the Board at the meeting of March 20, 2007. In order to carry the Rail corridors effort through the
summer and avoid impacting the corridor schedules, | am requesting approval of a $10 million
appropriation to fund the program through the end of October. | will continue to work with MDT to
address the concerns raised and a full report will be provided to the Board. The requested $10 million
appropriation was included in the original $44 million award negotiated as a part of this contract;
however, in accordance with the amendment made during Board consideration of the original award on
May 3, 2005, Board approval is required prior to exceeding expenditures of $25 million.

SCOPE

This item has a countywide impact. The districts impacted by the three rail corridors are Districts 1, 2,
3,6, 10 and 11.

FISCAL IMPACT

The fiscal impact of the additional appropriation of $10 million was included in the original $44 million
award, as noted in the May 3, 2005 resolution authorizing the execution of this contract.

The amount of this contract is part of the total program budget of over $4 billion for PTP work over the
next ten years that may be assigned to the PMC and is included in the Pro Forma which anticipates an
estimated 50% funding from FTA, 25% from FDOT and other local sources, and 25% to be drawn from
the Charter County Transit System Surtax. Should Federal or State contributions differ from anticipated
levels, those percentages may be adjusted accordingly. Such adjustments, to the extent that they exist,
will be summarized in the annual update of the Pro Forma. All projects to be managed by the PMC
were included in Ordinance No. 02-116, Exhibit 1 - PTP Rapid Transit Improvements, passed and
adopted by the Board on July 9, 2002, and its subsequent amendments.

TRACK RECORD/MONITOR

The firm of Parsons Brinckerhoff has awarded contracts with the following County departments:
Miami-Dade Transit - $44,413,119

Seaport Department - $2,000,000

Metropolitan Planning Organization - $1,623,683

Water & Sewer - $100,361

Aviation - $20,000
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The contract monitor for this agreement is Albert A. Hernandez, P.E., Deputy Director, Engineering
Planning and Development.

BACKGROUND

As a result of the approval of the People’s Transportation Plan (PTP) by voters on November 5, 2002,
the County recognized the need to develop an effective organization to manage the implementation of
the PTP and, in particular, the development of its rail corridor projects. It was recommended by the
Office of Performance Improvement, through their “Transit Summer Study” distributed to the BCC on
September 12, 2003, that we employ a program management model that uses the appropriate mix of
County staff supported by a private program manager. This model offers tremendous flexibility of
control in terms of in-house staffing sizes, allows the County to tap required expertise on an as needed
basis, preserves some institutional expertise upon program completion, and accommodates the
structuring of appropriate checks and balances between consultants and County staff. The Federal
Transit Administration (FTA) also encourages the use of a Program Management Consultant (PMC) for
implementation of such an extensive program. In fact, most transit agencies use a PMC for their capital
programs. Separate firms would be used to perform planning, design and inspection services.

On May 3, 2005, the Board awarded a contract to Parsons Brinckerhoff Quade & Douglas to provide
Program Management Consultant (PMC) services for the implementation of the PTP with an initial
contract ceiling of $44 million. The $44 million contract ceiling included the initial investment necessary
to implement the Earlington Heights-Miami Intermodal Center (EH-MIC) Connector and to advance the
North Corridor and the East-West Corridor to their initial stages of federal approval. Also included in this
ceiling were allowances to help provide oversight to other MDT PTP-funded capital projects as well as
limited support to Public Works and the Metropolitan Planning Organization (MPO) on their PTP
projects. The contract was approved with the amendment that prior to exceeding expenditures of $25
million, the Board must approve further appropriations. A Notice to Proceed (NTP) was issued on June
1, 2005.

The Program Management Consultant (PMC) currently functions as special support staff to Miami-
Dade Transit (MDT) and supports the Public Works Department (PWD) and the Metropolitan Planning
Organization (MPO) for all People’s Transportation Plan (PTP) project work. The PMC also provides
assistance to MDT staff in the coordination and oversight of all Design Consultants and Construction
Management Consultants (Construction, Engineering & Inspection services performed by other firms)
for all MDT capital projects.

To date, the PMC has been an invaluable asset to the County. They have served as an extension of
MDT’s staff to manage the three corridor contracts comprising the Orange Line: Earlington Heights -
Miami Intermodal Center (EHT-MIC), North Corridor and the East-West Corridor. The PMC has also
provided required program studies and management for the advancement of these corridors as well as
for other projects included in the PTP. All the corridors are presently in planning, preliminary
engineering or design. A great deal of effort is required during these preconstruction phases. Program
Management work typically ranges from 3% to 7% of the total program cost depending on the
complexity of the program. We are presently expending, as originally estimated, at a rate of 3% to 4%
of the program’s original budget, which in the 2004 pro-forma was $2.4 billion over seven years. The
3% to 4% rate equals expenditures between $72 million to $96 million over these seven years. On this
contract, MDT is within the program budget having expended approximately $18.8 million in 19 months
through December 2006 for the advancement of the Orange Line and assistance on other PTP Capital
Projects.
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Since the approval of the original item, the requirements for the PMC’s services have increased. The
additional requirements include PMC’s assistance to MDT in right-of-way activities for the North
Corridor project (purchasing 116 parcels), managing new starts preliminary engineering and systems
engineering for the North Corridor, developing FTA requested documents for permission to enter into
final design, Rail Vehicle Rehabilitation procurement efforts, FTA New Starts application for East-West
Corridor and Earlington Heights-MIC Airport Extension Study (see section below titled Justification for
Additional Appropriations for more details).

As we advance the corridors, it will be necessary to augment this contract through Board-approved
supplemental agreements to continue to manage the corridors. Fully implementing all three priority
corridors (the entire Orange Line) is now estimated to require program management fees in the range
of $126 to $168 million and an increase in the original contract duration.

DISADVANTAGED BUSINESS ENTERPRISE AND MINORITY BUSINESS PARTICIPATION

The PMC is committed to attaining the established 25% DBE participation goal over the life of the
contract. DBE participation from the original PMC team stands at approximately 12%. Since the
inception of the contract, MDT permitted and, in some cases requested, the addition of specific
subcontractors to the team. Total participation, inclusive of these added subconsultants would bring
the current DBE participation level to approximately 18%. The DBE regulations allows for additions to
count towards existing goals, with a good cause showing that an original DBE firm could not perform its
assigned task, since the prime has already committed a specific percentage to attain their goals to the
original DBE team members through the contract. That is, work performed through firms that were not
a part of the original team may count after the existing goal has been met through the original team
members. The PMC is developing a plan with MDT's Office of Civil Rights to meet the 25% goal in light
of this circumstance. In order for the PMC to affirm its increased 18% participation level through the
additional firms, negotiations must take place with each of the original DBE subs so that the combined
percentage commitment, including the new firms, totals 25%. Any further addition of subs inconsistent
with DBE rules will be prohibited, and MDT has developed guidelines for its contract staff to clarify
when subcontractor additions can be considered along with the process that should be followed. As
the program matures, opportunities for participation by DBE firms will increase with each new annual
work program.

PROGRAM WIDE ACCOMPLISHMENTS

The following are specific accomplishments from the PMC since June 1%, 2005. (See attachment No. 1
for more details). In order to plan and design the corridor projects, several studies, criteria updates,
specifications, and technical papers were required from the PMC to advance the corridors.

1. Updating MDT’s Design Compendium. This consisted of rewriting the existing Metrorail
design criteria for the rail expansions. The compendium was last written in the 1970’s for
our existing systems. The major rewrite was completed this year for use in the planning and
design of each of the 3 corridors. The compendium consists of all design criteria used as a
basis for the design of our heavy rail system. Areas include structural, architectural,
electrical, mechanical, plumbing, civil, systems and landscaping criteria. The compendium
will also be used to design all future corridors.

2. Other critical studies were needed to be completed by the PMC to determine the
infrastructure needs for the planning and design of the corridors. These included:
o Rail yard & shop study
e Train control study
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o Central control study
¢ Contact rail study
3. Other tasks that have been performed to advance the corridor projects follow. Many of

these tasks are required by either the Federal Transit Administration (FTA) or the Florida
Department of Transportation (FDOT).

s Public outreach

National Environmental Protection Act (NEPA) Documentation

FTA New Starts Applications

Right of way acquisition services

Value engineering services

Cost reviews

Cost estimating

Document control

Design and engineering oversight and support

Needs assessment study (operations & maintenance)

Safety & Security plans (certifiable assets/items, preliminary hazard analysis, preliminary
threat & vulnerability analysis, preliminary system hazard analysis, safety & security
design criteria, design conformance certification checklist, preliminary safety & security
certification plan, site based threat & vulnerability analysis, operations hazard analysis,
system safety and security specification requirements, safety & security test
requirements, specification conformance checklist)

¢ Special track work directive drawings

o Standard drawings

e Plans review

EARLINGTON HEIGHTS TO MIC CORRIDOR

The PMC is assisting MDT with the project management for this corridor. A critical activity included
the preparation of an environmental assessment required by the United States Coast Guard in order to
permit the crossing over the Miami River. In 2006, the PMC finished the assessment and the project
received a Finding of No Significant Impact (FONSI). MDT is now moving forward on obtaining the
permit. Final design is underway and has been completed beyond the 60% stage. The PMC is
assisting MDT and the corridor consultant in the evaluation of possible solutions to take Metrorail into
the airport. Other critical activities include management of budget and schedule, technical assistance
to the corridor designer, value engineering, and plans review. The PMC introduced value engineering
recommendations consisting of the reconfiguration of the MIC-Earlington Heights eastbound connection
with a cost savings of approximately $5 million and the redesign of an extensive at-grade bus plaza
with estimated savings of $10 million (from $30 million to $20 million).

NORTH CORRIDOR

The PMC is assisting MDT with the project management for the preliminary engineering activities on
this corridor. The preliminary engineering phase of this contract is complete, and the PMC is now
overseeing the additional engineering efforts prior to commencing final design. Critical activities include
management of budget and schedule, assisting MDT staff with the New Starts (FTA’s federal funding
process), developing the FTA mandated Right-of-Way Acquisition and Management Plan (RAMP),
technical assistance to the corridor designer, value engineering, and plans review. The PMC also
provided valuable support which helped County staff during negotiations for the final design contract for
the North Corridor.
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EAST WEST CORRIDOR

The PMC is assisting MDT with the project management for the planning activities on this corridor. The
PMC has assisted the corridor consultant to significantly advance the planning phase of this contract.
Major activities performed include helping MDT identify several possible alignments along the corridor
for cost effectiveness, coordinating with FTA and FDOT and advancing the Supplemental Draft
Environmental Impact Statement, within the framework negotiated with FTA. Public outreach has been
an important area where significant progress has been made. In order to comply with the federal
NEPA process, project scoping was conducted in 2006, involving intensive coordination with FTA,
FDOT, agency and private stakeholders, and the general public.

MDT OPERATIONS SUPPORT

The PMC provides support to the Operations Division with operations analysis, operations planning and
simulations to improve the effectiveness and efficiencies of the operating systems. Specific tasks
include studies of the Lehman Yard and Shops, train control, integrated central control, fare collection
systems, train operations simulations, criteria and procedure updates, and other miscellaneous
elements.

The PMC is providing ongoing technical support for the Universal Automated Fare Collection System
(UAFCS) Program. This includes coordination with the South Florida Regional Transportation Authority
(SFRTA) and the Program Management Team Working Groups on technical, implementation,
operational and policy issues and documentation of Business Rules and Operational Concept.

MPO AND PUBLIC WORKS SUPPORT

For the MPO, the PMC provided support services for the Miami-Dade Bus Rapid Transit (BRT)
Implementation plan, which included Biscayne Boulevard, Flagler Street and Kendall Drive Pilot BRT
corridors. This included concept designs for a series of BRT priority facilities on each corridor and a
Queue By-Pass and Bus Turnaround facility on the Kendall Drive Corridor. The concepts included the
use of Transit Signal Priority at each location.

Working in coordination with the Department of Public Works, the PMC has been supporting right-of-
way acquisitions for the MIC-Earlington Heights and North Corridor Projects.

JUSTIFICATION FOR ADDITIONAL APPROPRIATION

Significant progress has been made in the development and design of the Orange Line rail corridor
projects, as well as with the other PTP projects. During the coming year, critical stages of final design
will be performed, requiring increasing levels of coordination, technical oversight, and program
management. The PMC will provide technical expertise to augment MDT staff to perform these
important functions. The PMC work program for 2007 is planned to include the following elements:

ORANGE LINE RAIL CORRIDORS
= Management and technical oversight of planning and final design (all projects)
FTA New Starts Application (North Corridor and East-West)
MIC-Earlington Heights extension to airport studies
Agency coordination support
Travel demand forecasting systemwide
Transit oriented development planning and Master Developer scope development
Project controls, scheduling and cost estimating

L )
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» Financial planning

» Safety and security plans, hazard and threat management
= Right-of-way acquisition support

= Utilities relocation coordination and agreements

OPERATIONS AND MAINTENANCE SUPPORT
= Bus maintenance facility needs assessment
» QOperations procedures manual update
= Fare collection system technical support
= Rail vehicle rehabilitation/procurement support
»  Metromover wayside assessment

SPECIAL STUDIES
= Design criteria updates
Value Engineering
Contact rail hardening study
Backbone communications system evaluation
Integrated central control studies
Lehman yard test track criteria for design/build
Systemwide rolling stock study

EXTENSION OF STAFF

* Quality Control

= Public Outreach

= PTP Jobs Program and Business Outreach
= Advertising and media relations
= DBE Compliance
» Document Management

For additional description of tasks planned in the 2007 work program, see Attachment No. 2.

FISCAL IMPACT

The fiscal impact of the additional appropriation of $10 million was included in the original $44 million
award, as noted in the May 3, 2005 resolution authorizing the execution of this contract.

The amount of this contract is part of the total program budget of over $4 billion for PTP work over the
next ten years that may be assigned to the PMC and is included in the Pro Forma which anticipates an
estimated 50% funding from FTA, 25% from FDOT and other local sources, and 25% to be drawn from
the Charter County Transit System Surtax. Should Federal or State contributions differ from anticipated
levels, those percentages may be adjusted accordingly. Such adjustments, to the extent that they exist,
will be summarized in the annual update of the Pro Forma. All projects to be managed by the PMC
were included in Ordinance No. 02-116, Exhibit 1 - PTP Rapid Transit Improvements, passed and
adopted by the Board on July 9, 2002, and its subsequent amendments.

W/&%ﬂ
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MEMORANDUM

(Revised)

TO: Honorable Chairman Bruno A. Barreiro DATE:  April 24, 2007
and Members, Board of County Commissioners

FROM: %fr/a t% SUBJECT: AgendaItem No. 8(J) (1) (F)

County A’

" Please note any items checked.

“4-Day Rule” (“3-Day Rule” for committees) applicable if raised
6 weeks required between first reading and public hearing

4 weeks notlficatlon to municipal officials required prior to public
hearing

Decreases revenues or increases expenditures without balancing budget
~ Budget required

Statement of fiscal impact required

Bid waiver requiring County Manag'ér’s written recommendation

Ordinance creatmg a new board requu'es detailed County Manager’s
report for public hearing

Hoﬁsekeeping item (no policy decision required)

No committee review



Approved Mayor Agenda Item No. 8(J)(1)(F)
Veto 04-24-07

Override

RESOLUTION NO.

RESOLUTION AUTHORIZING ADDITIONAL
APPROPRIATION OF $10 MILLION INCLUDED UNDER THE
PROFESSIONAL SERVICES AGREEMENT BETWEEN
MIAMI-DADE COUNTY AND PARSONS BRINCKERHOFF
QUADE AND DOUGLAS, INC. TO PROVIDE PROGRAM
MANAGEMENT CONSULTING SERVICES FOR THE
IMPLEMENTATION OF THE PEOPLE’S TRANSPORTATION
PLAN, CONTRACT NO. TR04-PTP1

WHEREAS, this Board desires to accomplish the purposes outlined in the accompanying

memorandum, a copy of which is incorporated herein by reference,

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF COUNTY
COMMISSIONERS OF MIAMI-DADE COUNTY, FLORIDA, that this Board approves the
additional appropriation of $10 million included under the Professional Services Agreement with
Parsons Brinckerhoff Quade and Douglas, Inc. to provide Program Management Consulting services
for the implementation of the People’s Transportation Plan Contract No. TR04-PTP1, in
substantially the form attached hereto and made a part thereof, and authorizes the County Mayor or

his designee to execute same for and on behalf of Miami-Dade County.
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The foregoing resolution was offered by Commissioner , who
moved its adoption. The motion was seconded by Commissioner

and upon being put to a vote, the vote was as follows:

Bruno A. Barreiro, Chairman
Barbara J. Jordan, Vice-Chairwoman

Jose "Pepe" Diaz Audrey M. Edmonson
Carlos A. Gimenez Sally A. Heyman

Joe A. Martinez Dennis C. Moss
Dorrin D. Rolle Natacha Seijas

Katy Sorenson Rebeca Sosa

Sen. Javier D. Souto

The Chairperson thereupon declared the resolution duly passed and adopted this 24™ day
of April, 2007. This resolution shall become effective as follows: (1) ten (10) days after the date
of its adoption unless vetoed by the Mayor, and if vetoed, shall become effective only upon an
override by this Board, and (2) either 1) the Citizens' Independent Transportation Trust (CITT)
has approved same, or ii) in response to the CITT's disapproval, the County Commission re-

affirms its award by two-thirds (2/3) vote of the Commission's membership and such

reaffirmation becomes final.

MIAMI-DADE COUNTY, FLORIDA
BY ITS BOARD OF
COUNTY COMMISSIONERS

HARVEY RUVIN, CLERK

By:
Deputy Clerk

Approved by County Attorney as /
to form and legal sufficiency. é .

Bruce Libhaber



Attachment No. 1

Additional Appropriation for the Program Management Consultant Providing Services for
the Implementation of the People’s Transportation Plan, Contract No. TR04-PTP1

Completed and On-going PMC Tasks and Special Studies

In addition to general management and administrative support provided by the PMC, the
following describes some of the key tasks and special studies that have been performed by the

PMC.

Design Compendium and Manuals

Design Compendium

Reviewed, updated, and expanded the original Design Criteria which serves to guide the
designers of the PTP projects.

Plans Preparation Manual and CAD Manual

Updated and expanded the Plans Preparation and Computer-Aided Drafting standards
manuals to guide the designers and ensure consistent documents.

Estimating Manual

Prepared an estimating manual which provides guidance in the preparation of capital
cost estimates. This ensures credible cost estimates that will meet the requirements of
MDT and their funding partners such as FTA and FDOT.

Design Review Support of Engineering Submittals

Provided design review support to check and coordinate design progress on the
MIC/Earlington Heights and North Corridor projects. Developed control point checklists
to establish requirements and assist in reviewing contract documents submittals at each
required level of design submittals.

Operations Planning Special Studies

Yard and Shops Study

PMC evaluated the current configuration, condition and capacity of the Lehman Yard
and Shop facilities to recommend upgrades to improve efficiency and to assess
requirements to accommodate the additional vehicles that will be required for new
services for the North Corridor and MIC/Earlington Heights lines.

Train Control Study

The exiting Train Control System was evaluated to determine the capacity and
constraints of the existing system. This included system configuration, maximum
headway capacity, system recovery, reliability, and maintenance review. This
information was used to recommend improvements and optimize operating scenarios
that were considered for the complete system including future extensions.

Attachment No. 1 Page 1 of 4
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Universal Automated Fare Collection System (UAFCS) Program

The PMC is providing ongoing technical support for the UAFCS program. This includes
coordination with the South Florida Regional Transportation Authority (SFRTA) and the
Program Management Team Working Groups on technical, implementation, operational
and policy issues and documentation of Business Rules and Operational Concept.
Working Group meetings were held with MDT Operations, MDT Finance, MDT Customer
Service, MDT Marketing, MDT Planning, and MDT Information Technology (IT).
Completed documents for the Request for Proposal have been submitted.

Train Simulations and Operations Planning

The PMC developed an integrated simulation model of train operations to evaluate
existing operations as well as many proposed operating scenarios for the North Corridor,
MIC-Earlington Heights extension, and East-West Line. This was a key part in
determining the most efficient plan in terms of ridership, operation and maintenance
costs, and financial feasibility, which were presented to the FTA in the North Corridor
New Starts Application.

Central Control Study

The PMC reviewed existing manuals, drawings, specifications, and design criteria and
performed site visits. A report on the findings includes a summary of the Operations
Division desired operational improvements, options for obtaining the desired capacity
and functionality, conceptual cost estimates for those options, and a recommended
option.

Advancing Transit Corridors

MIC-Earlington (SEIR)

PMC assisted MDT in planning the proposed route which was selected as the Locally
Preferred Alternative (LPA). It also successfully prepared a State Environmental Impact
Report (SEIR) which was approved by the FDOT and the United States Coast Guard.
The Corps was the lead Federal agency since this locally funded project requires a
federal permit to bridge over the Miami River.

New Starts Support

PMC prepared the 2005 and 2006 submittals of the North Corridor New Starts
Application to FTA. It also supported planning and FTA coordination for the East-West
Corridor during this period.

Land Use — Transit Planning General Consulting

The PMC provided general support to MDT'’s effort to strengthen the ties between land
use planning, infrastructure developments and transit both countywide and in specific
corridors. In cooperation with MDT and the Miami-Dade Department of Planning and
Zoning, (DP&Z), a transit-oriented development program was initiated to study existing
land use patterns, assess the real estate market, conduct design charrettes with

Attachment No. 1 Page 2 of 4

/|



community leaders and other interested parties in the corridor, and to develop strategies
for implementation.

The program will be implemented in three phases with the overall process resulting in
the adoption of transit-supportive plans for the areas 2 mile around four of the proposed
stations in the North Corridor reflecting the community’s vision for the future.

= Southwest Corridor Study
The PMC prepared studies and recommendations for potentially using CSX freight
railroad corridors for passenger service. This included the Dolphin Corridor along the
north side of SR 836 to the Turnpike, and the Southwest Corridor which follows tracks
running from Miami Intermodal Center to SW 167™ Avenue and Metro Zoo. The results
of these studies led to discussions with the CSX on implementing a commuter service in

the Southwest Corridor.

= Metrorail Extension to Florida City

The PMC prepared a study and conceptual cost estimates to extend transit service to
Florida City. Options included the feasibility of utilizing a hybrid vehicle capable of
operating along a retrofitted version of the existing busway and along the limits of the
Phase | Metrorail System. This was a quick assessment of potential technical and cost
issues that could affect a decision of whether or not to include this alternative in further

studies.

Other Special Tasks and Studies
= Contact Rail Study

Following hurricanes in 2006 which damaged sections of contact rail on the Metrorail
system, the PMC prepared a prototype Design, Furnish and Install design package for
procuring a new type of contact rail anchor.

« Emergency Repairs due to Electrical Fire

In response to an electrical fire on the guideway near Northside Station, the PMC
assessed structural damage and causes and made recommendations to remedy the
situation.

« Pedestrian/Bicycle Overpass Studies

Conducted alternatives analyses and conceptual designs for pedestrian overpasses for
the University, 27th Avenue/Coconut Grove and Dadeland South Metrorail Stations.
Prepared a study to prioritize the implementation of proposed improvements.

» Value Engineering

Value Engineering studies to date have yielded substantial savings in potential costs on
the MIC/Earlington Heights and North Corridor Projects. The PMC conducted a Value

Attachment No. 1 Page 3 of 4
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Engineering Program in accordance with FTA guidelines, using qualified transit industry
professionals, to participate in Value Engineering reviews of specific project facilities,
systems, operations and other aspects of each corridor project.

« System Security Program

Developed a PTP System Security Program Plan outlining the process for security
design, development, documentation and verification.

* Flagler Market Place Study

PMC assessed the impacts of re-routing the existing MDT bus operations along West
Flagler Street between Biscayne Boulevard and Northwest/Southwest 1% Avenue as
proposed by the Downtown Development Agency and the City of Miami.

Attachment No. 1 Page 4 of 4



Attachment No. 2

Additional Appropriation for the Program Management Consultant Providing Services for
the Implementation of the People’s Transportation Plan, Contract No. TR04-PTP1

Description of some of the PMC Tasks for 2007

Orange Line Rail Corridors

»  Management and technical oversight of planning and final design (all corridor projects)

PMC has management and technical oversight responsibilities for the North Corridor,
MIC-Earlington Heights and East-West Corridor projects, including criteria development,
design review, and coordination with other agencies, stakeholders and utility companies.

=  FTA New Starts Applications (North Corridor and East-West)

PMC prepares the New Starts Application documents that are submitted to the FTA
each year to support federal funding requests. This process is required to secure full
funding grant agreements with FTA for the North Corridor and East-West Corridor. PMC
assists MDT with ongoing coordination with the FTA throughout the year.

= MIC-Earlington Heights extension to airport studies

PMC is working with the MIC-Earlington Heights Design Consultant to study alternatives
to the Airport Peoplemover. These studies include options to extend Metrorail from the
MIC into the airport.

=  Agency coordination support

PMC provides assistance to MDT and the Corridor Design Consultants in coordinating
issues of interested or affected third parties, including other agencies such as FTA,
FDOT, Corps of Engineers, DERM, and other County departments.

» Travel demand forecasting systemwide

PMC will develop a 2016 Dade-Broward travel model to estimate transit ridership
systemwide. This includes all MetroRail corridors, MetroMover and MetroBus riders.
This is important information for operations planning and is required input for the FTA
New Starts Application process. It is also used to optimize operating plans for existing
and future services.

» Transit Oriented Development (TOD) planning and Master Developer scope of
development

This year’s work plan addresses Phase Il of TOD for the North Corridor. This is a
continuation of the coordination of previous phases with the selected consultants, Miami-
Dade County Department of Planning and Zoning (MDCDP&Z), and PMC TOD team. A
series of TOD Design Charrettes will help to finalize TOD plans for four station areas
with respect to scope, budget, and completion schedule.

Attachment No. 2 Page 1 of 6
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PMC will provide senior level advice to MDT for the solicitation and selection of a Master
Developer to manage the complex development process for properties at one or more
station sites.

Project controls, scheduling and cost estimating

PMC will provide staff to schedule, monitor and report progress of efforts and costs.
PMC will incorporate MDT comments into the Estimating Manual and Procedures for
implementation of a Cost/Scheduling Project Control System for the PTP work.

*»  Financial planning

PMC will review MDT’s financial analysis model including approach, underlying
assumptions, inputs and outputs to demonstrate the financial capacity of MDT to
successfully implement and operate the project.

= Safety and security plans, hazard and threat management

PMC will support MDT in the development of a System Safety and Security Program
Plan. Several tasks are a continuation of tasks begun in 2006 (Phase 1) and will be
completed in the first two months. PMC will conduct a series of hazard analyses
including systems, operations, and threat and vulnerability with individual reports.

= Right-of-way acquisition support

PMC will assist MDT with all areas of Right-of-Way acquisition from updating plans and
procedures, identifying permitting needs and procedures, descriptions and certifications,
to appraisal and acquisition services. PMC will support negotiations, business damage
evaluation, mediation, suit preparation and legal support.

= Utilities relocation coordination and agreements

PMC will provide technical support to MDT for development of master and detailed
agreements to support utility relocation; and various agreements with agencies and
railroads to secure permits, operations and maintenance agreements.

Operations and Maintenance Support

= Operations Planning and Maintenance Support

PMC will support the Operations Division by performing special studies as requested
which may include scheduling and tracking on-going operations tasks, development of
Consumer-Focused Service Implementation Strategies, development of Predictive
Maintenance Program, and assisting with management functions.

Attachment No. 2 / ( Page 2 of 6



Bus maintenance facility needs assessment

PMC will evaluate the operation of the existing Medley Bus Maintenance Facility in order
to consider alternative courses of action to expand and improve its operation including
the optional location of potential new maintenance facility based on the 2025/2030 Bus

Operation Pian.

Operations procedures manual update

PMC will assist the Operations Division with a review and assessment of the Division’s
policies, procedures, plans, processes and documents.

Fare collection system technical support

PMC’s overall support program encompasses the full Universal Automated Fare
Collection System (UAFCS) development and implementation, and would include
program management and technical support for

- UAFCS contractor procurement process;

- UAFCS contract implementation, administration, design development, factory
testing;

- Other specialized program services as requested that are related to the
Integration Contract

Rail vehicle rehabilitation/procurement support
PMC will support MDT with the following:

= Preparation of Request For Proposal for Rail Vehicle Rehab Quality Control and
participate in procurement and selection process

= Review of Rail Vehicle Rehab QC contractors QA/QC Plan and Manual as
required

= Technical oversight of contractor’s inspection services for compliance with MDT
Quality initiative and approved QA/QC Manual

Metromover wayside assessment

PMC will perform an assessment of the Metromover wayside facilities, and provide a
“Rehabilitation Alternative Analysis Report” and a "Wayside & New Vehicle Compatibility
Analysis Report”
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Special Studies

» Design Compendium updates

PMC developed several Design Compendium volumes to an interim release level during
2006, and they will be updated as circumstances require during 2007, include

- Volume | — Systemwide
Volume |l — Stations

‘Volume Il — Guideways
Volume VIl - System Equipment

=  Value Engineering (VE)

PMC will assist with the establishment of a Value Engineering Program in accordance
with FTA guidelines which will focus on cost effective alternative solutions or design
approaches. PMC will provide certified VE Specialist to overview VE procedures,
organize and lead the review sessions, and document the results.

= Contact Rail hardening study

PMC will use current information to prepare a Contact Rail Design Criteria Package
encompassing structural criteria required for a contact rail support insulation and
overboard system with additional configuration and electrical requirements for MDT'’s
procurement for North Corridor application initials.

= Backbone communications system evaluation

PMC assisted by MDT will evaluate the efficiencies and capacity of the existing
Transmission Backbone System (TBS).

- survey/review existing network
interview various MDT staff

visit transit properties
provide preliminary and final reports

= Integrated central controls studies

PMC to prepare technical Performance Specifications for the integration of all MDT
Transportation Operations into a single consolidated control center that MDT plans to
procure.
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» | ehman Yard test track criteria for design-build

PMC to prepare a Design-Build criteria package for bidding to accomplish the design,
permitting, construction and quality assurance for a test track at the Lehman Yard
including test track layout drawing and cost estimate.

» Systemwide rolling stock study

PMC will perform this study to assess existing storage capacity in order to determine if
Lehman Yard can accommodate the additional vehicles needed to accommodate the
Metrorail line extensions.

Extension of Staff

= Quality Control

PMC assists MDT in conducting and maintaining a Quality Assurance/Quality Control
(QA/QC) function for the PTP to be followed by all program participants. The PMC QA
Manager assisted with the development of the MDT QA Program that meets or exceeds
the FTA requirements. The PMC monitors compliance with the QA Program Plan by QA
audit and/or other QA/QC activities as required and directed by MDT, including:

Establish the QA Plan for the PMC

Review and accept Quality Plans from subconsultants

Perform audits

Participate in design reviews

Attend and participate in weekly staff and corridor design review meetings

Oversee a systematic approach to address management responsibilities,

document quality system, configuration management, design control, purchasing,

process control, inspection and testing, training and corrective actions.

o Gather and track audit / surveillance and NCR data for use in the analysis of
trends and evaluation of corrective / preventive action effectiveness.

o Assist MDT QA Oversight in preparing procedures and reports for stakeholders

o Provide training as required.

O 0O0O0OO0OO0

« Public Qutreach

Multiple benefits accrue from involving public stakeholders in a proactive way throughout
all phases of project planning and execution. The PMC will assist MDT’s goals to inform
the community about the PTP’s projects and actively seek and incorporate public input
into the decision-making process to ensure each project meets the community needs.

= PTP Jobs Program and Business Qutreach

PMC to develop a comprehensive Jobs Program to clearly identify employment
opportunities with MDT, PMC and other contractors and consultants associated with the
PTP projects.
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" Adve’ﬁisinq and media relations

PMC to provide graphics support to the Advertising and Media Relations Division of
MDT.

* DBE compliance

The PMC provides a Disadvantaged Business Enterprise (DBE) Contract Compliance
Manager that is responsible for ensuring the meaningful participation of DBE firms
involved in the PTP, and reports directly to MDT Office of Civil Rights.

»  Document Management

The PMC will assist MDT in maintaining a document control system, including systems
to receive, distribute and store documents of the program. It also includes updating
procedures for the interface and processing of documents between the Program

participants.
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